SAN BERNARDINO COUNTY

FLOOD CONTROL DISTRICT

ZONE 6
ADVISORY
COMMITTEE

Fiscal Year 07/08 Budget Hearing
Town of Yucca Valley
Town Hall

May 3, 2007



SAN BERNARDINO COUNTY
FLOOD CONTROL DISTRICT
ADVISORY COMMITTEE MEETING

ZONE 6
FY 2007/2008 BUDGET HEARING
May 3, 2007
10:00 A.M.

AGENDA

. Open Meeting and Introduce Zone Advisory Committee Members and Staff
. Approve Quarterly Meeting Minutes dated May 4, 2006

. Project Status
e Construction
e Planning/Engineering

. Budget and Construction Program

» Status of Present Fiscal Year 2006/2007
» Fiscal Year 2007/2008 Budget Study

» 10-Year Plan

. Budget Workshop

. Public Comments

. Recommend Fiscal Year 2007/2008 Budget to Board of Supervisors

. Tentative Next Tour/Quarterly Meeting Date — October 18, 2007 @ 10 am — Town of
Yucca Valley, Town Hall — Joshua Tree Room.

. Adjournment



CONSTRUCTION
PROJECTS



TWENTYNINE PALMS — Donnell Basin
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Per the 29 Palms Master Plan of Drainage (MPD), the estimated construction cost of improving the basin, including expanding basin capacity and
construction of inlet and outlet works and the spillway is approx. $3.5 million in 2007 dollars. Funds are being accumulated over the next few fiscal years
for the final design and construction.




PLANNING / ENGINEERING
PROJECTS




TWENTYNINE PALMS — Pinto Cove
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For the past several years, the District has been in the process of acquiring properties for the future Pinto Cove Channel (Line L-1) alignment. To date,
14 of the 16 parcels have been acquired at a cost of approximately $45,000. Unfortunately, due to property owner issues, the District has been unable to
finalize a sale for the remaining two parcels. A new appraisal will need to be performed since the previous appraisal had expired. District will obtain a

new appraisal and proceed with the process of acquiring the remaining two properties.




YUCCA VALLEY EAST & WEST BURNT MOUNTAIN BASINS
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As a part of the post-incorporation debt settlement between the Town and the District, $120, 042 50 was given to the District on August 25, 2000 The terms
of the agreement stated that this amount be used by the District to purchase land needed for the construction of either East and/or West Burnt Mountain

Basins. District has been unsuccessful in acquiring the properties for both basins to date due to the issues with the property owners. Also, District will obtain
a new appraisal since the previous appraisal had expired.
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YUCCA VALLEY PROPERTY PURCHASE REUEST
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At the request of the Town, District has initiated the process to acquire a parcel at the north-west corner of Airway Ave. and Yucca Trail. The parcel is
within the proposed location for the future master planned facility, Line Y-02, which is downstream of West Burnt Mountain Basin. The purchase will be
completed using the funds allocated from the post-incorporation debt. The parcel was appraised in 2004 at a value of $181,000. The District will continue

to work with Morongo Basin Transit Authority (MBTA) to acquire the parcel. A new appraisal will be needed.
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Newberry Springs Drainage Study
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This study covers approximately 92 sq. mi. of drainage area, within the unincorporated area of the County. The proposed
improvement in this study will provide flood protection for the Newberry area and prevent damages from storms. the

Hydrology for this study has been prepared by Water Resources Division. Sizing the proposed facilities already started
and will be followed by Plans, Profiles and cost estimates.




Joshua Tree MPD
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JOSHUA TREE MPD

SAN BERNARDINO COUNTY
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NORTH

This MPD covers approximately 133 sqg. mi. of drainage area, within the unincorporated area of the County. The Hydrology calculation is
being prepared by Water Resources Division.
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CITY OF NEEDLES
MASTER PLAN OF DRAINAGE
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v'The Needles MPD covers approximately 80 sqg. mi. of drainage area. It was prepared primarily to investigate the drainage problems
existing in the City of Needles and to develop a drainage plan that will provide the study area with improved drainage and flood

protection from the 25-year flood. This MPD has been completed. 1



Levee Certification Project

FEMA is currently stipulating that certain
levees be certified. These levees show
protection from a 100 year event and if
they are not certified within certain FEMA
timeframes (~2 years) the Flood
Insurance Rate Maps will be changed to
show flooding as if the levees did not
exist.

The District is working with two
consultants to develop a plan for
certifying the various levees identified by
FEMA within the District jurisdiction. The
consultants are gathering information
and doing assessments to determine
what additional data will be necessary to
certify the levees.

The next Phase will be to conduct
geotechnical investigations and run
further studies to prove the structural
integrity of the levees.
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